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Via Electronic Mail 
 
DATE:   January 10, 2022 
 
PERIOD:  December 2021 
 
TO:   Pam Scully 

Remedial Project Manager 
USEPA Region IV 

 
BY:   Prashant Gupta 
 
CC:  Jim McNamara, GA EPD 

Rich Galloway, Honeywell 
  Adam Sowatzka, King & Spalding, LLP 
  Ram Mohan, Anchor QEA 
  Mark Reemts, Anchor QEA 
 
The following progress report summarizes the activities that occurred during the period of December 2021.   
 
CORRESPONDENCE RECEIVED FROM EPA 

• None  
 
PROJECT ACTIVITIES 

• Review of agency comments on 95% design package. 
 

DELIVERABLES 

• Submittal of Final (100%) Remedial Design package December 20, 2021.  As per EPA the LTMP has been 
separated and will be submitted at a future date. 
 

NEAR TERM SCHEDULE FOR MAJOR DELIVERABLES 

• Submittal of revised Long Term Monitoring Plan following coordination meeting with EPA 
 
ACTIVITIES SCHEDULED FOR NEXT MONTH 

• Long Term Monitoring Plan coordination meeting with EPA and agencies 

• Remedial design activities and contractor bidding preparation 


